

Change Control

Project Title	PPG Award	Project Manager	Lyndsay Yarde	Date	Jul 20
---------------	-----------	-----------------	---------------	------	--------

<i>Change ID</i>	
<i>Change documented by</i>	Lyndsay Yarde
<i>Change description</i>	Due to the continuing impact of Coronavirus on the capacity of GP practices, I would like to extend the length of the pilot until the end of the year.
<i>Change impact</i>	<p>I'm currently in the process of contacting all participants and of those spoken to (9 of the 12) only 1 practice wants to drop out, all the others want to continue, however most have completely stopped working on the award and are only just starting to re-engage with the pilot. This means completing by September is not realistic for them.</p> <p>Extending the pilot until December will enable more to complete and improve the effectiveness of the project. We could extend further, however I believe this could result in the project just fizzling out and its value will be lost. A december deadline will allow the evaluation to start in the New Year and hopefully the whole project will be completed by end March 2021</p>
<i>Options</i>	<ul style="list-style-type: none"> • To continue to work towards a September deadline • To impose a new deadline of December 2020 • To extend the pilot beyond December 2020 <p>I would like to propose we go with the middle option</p>
<i>Change approved date</i>	
<i>Change approved by</i>	